Phase 1: Planning & Analysis

Courier Management System — Project Planning Phase 1

Requirement Analysis | Stakeholder Identification | System Planning



Customer

- Needs & Expectations
- Feedback Collection
- Service Requirements



Admin

- System Management
- Role Permissions
- Oversight & Control



Courier

- Delivery Operations
- Pickup & Dispatch
- Status Tracking



Database

- Data Storage
- Order & User Data
- Secure Records

Requirement Gathering | **Feasibility Study** | **Scope Definition** | **Deliverable: Report**

Objective: Define system requirements, stakeholders, and scope for CMS project

Phase 2: Design & Development

Courier Management System • College Project



UI Design

- Wireframe & Prototyping
- User Dashboard & Tracking View
- Responsive Mobile & Web Interface



Database Design

- ER Diagram & Schema Planning
- Shipments, Users & Couriers Tables
- MySQL • Relationships & Indexing



Module Development

- Booking & Delivery Module
- Authentication & Role Management
- API Integration & Testing

Phase 2 Focus: Designing architecture → Building core modules → Preparing for testing & implementation

Phase 3: Testing & Deployment

Courier Management System • Project Planning — Phase 3



Testing

- Unit & Integration Testing
- Performance & Security Testing
- User Acceptance Testing (UAT)



Deployment

- Deployment to Production
- Server & Database Setup
- Go-Live Release



Tracking

- Real-time Shipment Tracking
- GPS & Status Updates
- Notification & Alerts System



Maintenance

- Bug Fixes & Monitoring
- System Maintenance & Updates
- User Support & Feedback

Phase 3 Focus — Ensuring Reliability, Scalability & Ongoing Support